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|| New Vendor Code Dept. Contract Number
Change
™ Cancel SC A 01-352-A-4
County Department Dept. Orgn. Contractor’s License No.
Department of Public Works TRA TRA
County Department Contract Representative Telephone Total Contract Amount
County of San Bernardino HOLLY EFFIOM 909-387-8263 Not to exceed $3,100,000

FAS

STANDARD CONTRACT

Contract Type
[] Revenue [] Encumbered Unencumbered [_] Other:

If not encumbered or revenue contract type, provide reason: BOS-APPROVED PRE-AUTHORIZED LIMIT

Commodity Code Contract Start Date | Contract End Date [ Original Amount  |Amendment Amount
74500 (Road Materials) | May 15, 2001 |February 28, 2004 | $2,300,000/year $800,000
Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No. Amount
FOURTH AMENDMENT P 9 PP )
1 1
Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No. Amount
1 l
Fund Dept. Organization Appr. Obj/Rev Source |GRC/PROJ/JOB No. Amount
1 |
Project Name Estimated Payment Total by Fiscal Year
FY Amount I/D FY Amount I/D
Road Materials 02/03  _$800,000 I L

THIS CONTRACT is entered into in the State of California by and between the County of San Bernardino, hereinafter called
the County, and
Name

MATICH CORPORATION
Address

1371 South La Cadena Drive

hereinafter called CONTRACTOR

Colton, California 92324

Federal ID No. or Social Security No.

95-1810911
IT IS HEREBY AGREED AS FOLLOWS:

WHEREAS, the County and Contractor have previously entered into an Agreement, Contract No. 01-352, wherein Contractor
agreed to provide road materials from May 15, 2001 through February 28, 2003 for County road maintenance; and,

Telephone
909-825-9100 / 909-824-2360F

WHEREAS, Contract No. 01-352 was previously amended to extend the contract expiration date to February 28, 2004 and
increase the not to exceed contract amount to $2,300,000; and,

WHEREAS, the County and Contractor now desire to amend the Agreement increase the not to exceed contract amount;

NOW, THEREFORE, in consideration of mutual covenants and conditions, the parties hereto agree that Contract No. 01-352
is amended to increase the not to exceed contract amount from $2,300,000 to $3,100,000 for road materials during March
1, 2003 to February 28, 2004 (FY 02/03 and 03/04).

All other provisions and terms of the Agreement, Contract No. 01-352, (as previously amended) shall remain the same and
are hereby incorporated by reference.
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END OF FOURTH AMENDMENT

COUNTY OF SAN BERNARDINO

MATICH CORPORATION

(Print or type name of corporation, company, contractor, etc.)

(Authorized signature — sign in blue ink)

(Print or type name of person signing contract)

(Print or Type)

?

Dennis Hansberger, Chairman, Board of Supervisors By ?
Dated: Name
SIGNED AND CERTIFIED THAT A COPY OF THIS
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD Title

Clerk of the Board of Supervisors
of the County of San Bernardino.
Dated
By Address

Deputy

1371 South La Cadena Drive

COLTON, CALIFORNIA 92324

Approved as to Legal Form

Reviewed by Contract Compliance

Presented to BOS for Signature

> > >
County Counsel Department Head
Date Date Date
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